Phases	Task	Start date	End date	1. nov. 19	4. nov. 19	5. nov. 19	6. nov. 19	7. nov. 19	8. nov. 19	11. nov. 19	12. nov. 19	13. nov. 19	14. nov. 19	15. nov. 19	18. nov. 19	19. nov. 19
Project Duration		1 nov.	18 nov.													
Client Meeting		1 nov.	1 nov.													
Project Planning		4 nov.	4 nov.													
The Company's Products																
	Suitable/ajustable image size of the product	4 nov.	4 nov.													
	Readable font	5 nov.	5 nov.				a									
	Suitable fontsize	5 nov.	5 nov.				a									
	Description with easy concept	4 nov.	4 nov.			A										
	Greater contrast between the color of the price and the background	6 nov.	6 nov.													
	Provide currency	6 nov.	6 nov.													
	Indicate where the error occure	4nov.	6 nov.													
	Provide more specific and detail information about the deliver/return policy	6nov.	7 nov.													
About the Company																
	Make map active	7 nov.	7 nov.													
	Go through the company's history, check out for any missing parts	7 nov.	8 nov.													
Products Process																
	Edit video, important content missing og forgotten	7 nov.	8 nov.													
	Provide more information and pictures of the ingredients	4 nov.	13 nov.			B					b	b	b			
Testing		13 nov.	15 nov.													
Client Meeting		15 nov.	15 nov.													
Launch		18 nov.	18 nov.													

Resources:	
PM - Project Manager	**The symbol 'a' indicate that the event is depended on the symbol 'A'**
P - Photografer	
TR - Textwriter	
FED - Frontend-Developer	
BED - Backend-Developer	